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CENTRAL ELECTRICITY REGULATORY COMMISSION 
NEW DELHI 

 
Petition No. 862/MP/2025  
along with I. A. No. 108/IA/2025 

 

 Coram: 

  Shri Ramesh Babu V., Member 
  Shri Harish Dudani, Member 
   

  Date of Order: 17.11.2025 
 
In the Matter Of: 
 
Petition under Section 79(1)(c) & (f) of the Electricity Act, 2003 read with Regulations 
41 and 42 of the Central Electricity Regulatory Commission (Connectivity and General 
Network Access to the Inter-State Transmission System) Regulations, 2022 seeking 
extension of time for submission of land documents under Regulation 5.8(xi)(b) with 
directions to Central Transmission Utility of India Ltd. to not take any coercive action 
in the interregnum in relation to connectivity granted to the Petitioners from Kurnool-
III Pooling Sub-station on 6.11.2024. 
 
And in the matter of: 
 
1. Amplus Everest Solar Private Limited, 

6th Floor, The Palm Square, 
Sector 66, Gurugram-122101.                                                  …Petitioner No. 1 

 
2. Amplus Lifa Solar Private Limited, 

6th Floor, The Palm Square, 
Sector 66, Gurugram-122101.            …Petitioner No. 2 

 
      Versus 
 
1. Central Transmission Utility of India Limited,  

Plot No. 2, Sector 29, Gurugram, 
 Haryana-122001.                                  …Respondent No. 1 
 
2. New & Renewable Energy Development Corporation of  

Andhra Pradesh Limited, 
12-464/5/1, River Oaks Apartment,  
CSR Kalyana Mandapam Road, Tadepalli-PO, 

 Guntur District, Andhra Pradesh-522501.                …Respondent No. 2 
         

Parties Present: Shri Amit Kapur, Advocate, AESPL 
   Shri Rahul Kinra, Advocate, AESPL 
   Shri Aditya Ajay, Advocate, AESPL 
   Shri Adamya Ojha, Advocate, AESPL 

Shri Amit Kumar Chachan, AESPL 
Shri Lashit Sharma, CTUIL 
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ORDER 
 

The Petitioners, Amplus Everest Solar Private Limited (Amplus Everest) and 

Amplus Lifa Solar Private Limited (Amplus Lifa), have filed the instant petition under 

Section 79(1)(c) and (f) of the Electricity Act, 2003 (“the Act”) read with Regulations 

41 and 42 of the Central Electricity Regulatory Commission (Connectivity and General 

Network Access to the Inter-State Transmission System) Regulations, 2022 (“2022 

GNA Regulations”), for exercise of ‘Power to Relax’ and ‘Power to Remove Difficulties’ 

vested with the Commission under the said Regulations 41 and 42 respectively, to 

extend the last date of submission of land documents under Regulation 5.8(xi)(b) of 

the 2022 GNA Regulations, by six months, i.e., from 6.11.2025 to 6.5.2026.  

2. The Petitioners have made the following prayers in the petition: 

“(a) Exercise its powers under Regulations 41 and 42 of the GNA Regulations, to grant 
a without prejudice extension of the last date of submission of land documents under 
Regulation 5.8(xi)(b) of GNA Regulations by six (6) months, i.e., from 06.11.2025 to 
06.05.2026; and/or 
(b) Pass any such other / further order(s) as this Hon’ble Commission may deem fit 
and equitable in the facts and circumstances of the present case.” 

3. The Petitioners have also sought the following interim relief in the petition:  

“(a) Restrain Respondent No. 1 – CTUIL from taking any coercive action against the 
Petitioners, including revocation of connectivity granted to the Petitioner from Kurnool-
III PS on 06.11.2024 and/or encashment of the Connectivity BGs and/or Land BGs 
submitted by the Petitioners. 

 (b) Pass any such other / further order(s) as this Hon’ble Commission may deem fit 
and equitable in the facts and circumstances of the present case.” 

4. The Petitioners are developing solar-wind hybrid power projects with 228 MW 

capacity each [126 MW wind and 102 MW AC/127.5 MW DC solar capacity] in YSR 

Kadapa District, State of AP.  Pursuant to it, the Petitioners on 7.2.2024 submitted 

connectivity applications along with the BGs to CTUIL for 130 MW each. The in-

principle approval was granted by CTUIL to the Petitioners on 22.7.2024 and the final 

connectivity was granted on 6.11.2024 at 220 kV level from 765/400/220 kV Kurnool-

III Pooling Sub-station with a start date of 31.12.2026.  
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5. The Petitioners were granted connectivity under 5.8(xi)(c) of the 2022 GNA 

Regulations under the land BG route.  As per Regulation 11A(1) of the 2022 GNA 

Regulations, a REGS developer should submit the documents for land within 18 

months of issuance of an in-principle grant of connectivity or within 12 months of 

issuance of final grant of connectivity, whichever is earlier. As per Regulation 5.8(xi)(b) 

of the 2022 GNA Regulations, a REGS is required to submit proof of ownership of 

50% of the land required for the capacity for which connectivity is sought and for this 

purpose, the advance possession letter of the land issued by the concerned authority 

to the project developer is considered a valid document.  Failing to submit said 

document within the specified time would lead to revocation of the connectivity granted 

and the BGs submitted in this regard shall be encashed by the CTUIL as per 

Regulation 11B(1) of the 2022 Connectivity Regulations. The relevant portions of the 

above referred regulations are as follows:  

“5. Application for Grant of Connectivity 
 
5.8……… 
 
xxxxx 
 
(xi) In case of Applicants which are REGS (other than Hydro generating station or 
ESS (excluding Pumped Storage Plant (PSP)) the documents shall be submitted as 
per sub-clause(a) or sub-clause (b) or sub-clause (c) as specified hereunder: 
 
xxxxx 
 
Or 
 
(b) Registered Title Deed as proof of Ownership or lease rights or land use rights for 
50% of the land required for the capacity for which Connectivity is sought;  
 
Provided that for States where State Government issues Government Order for 
allotment of Land to the Nodal Agency identified for development of Renewable 
energy in the State, which in turn issues Advance Possession of land to the project 
developer, such Government Order allotting land to the Nodal Agency accompanied 
with Advance Possession letter issued in the name of Applicant of Connectivity, shall 
be considered as a valid document towards Land Use Rights subject to the condition 
that the said documents shall be submitted for at least 50% of the land required for 
the capacity for which Connectivity is sought; 
 
(c) For a capacity upto 1000 MW - Bank Guarantee of Rs. 10 lakh/ MW and for a 
capacity more than 1000 MW – Bank Guarantee of Rs. 100 Crore plus Rs. 5 lakh/ 
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MW for capacity over and above 1000 MW, in lieu of ownership or lease rights or land 
use rights of land for 50% of the land required for the capacity for which Connectivity 
is sought subject to provisions of Regulations 11A and 11B of these regulations.” 
 
 
“11. Monitoring by the Nodal Agency 
 
 xxxxx 
 
11A.Conditions subsequent to be satisfied by the Connectivity Grantee which is 
REGS (other than Hydro generating station) or ESS (excluding PSP) or Renewable 
power park developer. 
 
(1) An applicant which is REGS (other than Hydro generating station) or ESS 
(excluding PSP) covered under sub-clause (c) of Clause (xi) of Regulation 5.8 or 
Renewable power park developer covered under sub clause (c) of Clause (vii) of 
Regulation 5.8 shall submit documents for land in terms of sub-clause (b) of Clause 
(xi) or sub-clause (b) of Clause (vii) of Regulation 5.8 of these regulations, as the case 
may be, within 18 months of issuance of an in-principle grant of Connectivity or within 
12 months of issuance of a final grant of Connectivity, whichever is earlier. The Bank 
Guarantee submitted under subclause (c) of Clause (vii) or under sub-clause (c) of 
Clause (xi) of Regulation 5.8 of these regulations shall be returned within 7 days of 
acceptance of the submitted land documents by the Nodal Agency………” 
 
“11B. Consequences of non-fulfillment of conditions under Regulation 11A 
  
(1) If the Connectivity grantee covered under clause (xi)(c) of Regulation 5.8 or 
Renewable power park developer covered under clause (vii)(c) of Regulation 5.8 of 
these regulations, fails to submit the documents in accordance with Clause (1) of 
Regulation 11A of these regulations, its Connectivity shall be revoked, Bank 
Guarantee submitted in terms of sub-clause (c) of Clause (vii) or sub-clause (c) of 
Clause (xi) of Regulation 5.8 of these regulations, in lieu of land shall be encashed 
and Conn-BG1, Conn-BG2 and Conn-BG3 shall be treated in terms of Regulation 
24.2 or Regulation 24.3 of these regulations, as applicable.” 
 

6. In the instant case, as the final connectivity was granted on 6.11.2024, the 

Petitioners were required to submit the documents in support of its possession of land 

on or before 6.11.2025. As the Petitioners are reportedly not able to get the documents 

in support of its possession of land due to certain reasons, the Petitioners approached 

CTUIL on 4.6.2025 for (i) an extension of start date of connectivity by six months, from 

31.12.2026 to 30.6.2027 and (ii) an extension of six months for submission of land 

documents in accordance with Regulation 5.8(xi)(b) and (c) of the GNA Regulations. 

CTUIL rejected the Petitioners request on 10.7.2025 as there is no provision under the 

2022 GNA Regulations enabling such extension. Therefore, the Petitioners have filed 

the instant petition for extending the last date of submission of land documents under 
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Regulation 5.8(xi)(b) and (c) of the 2022 Regulations by six months, i.e. upto 6.5.2026 

under Regulations 41 and 42 of the 2022 GNA Regulations.  

 
7. The matter was heard on 6.11.2025 and during the hearing learned counsel for 

the Petitioners submitted that the Petitioners have received information that the 

advance possession for land for solar as well wind capacities of the Projects have 

been received. After hearing the Petitioners and the CTUIL, the Commission reserved 

the order in the matter and directed the parties to file a brief note of arguments within 

three days.  

 
8. The Petitioners have filed their written submissions on 10.11.2025 stating that 

the Petitioners have received the documents regarding advance possession of land in 

respect of its wind and solar projects. The relevant portions of the submissions made 

by the Petitioners in this regard is as follows: 

 “10. In view of the above, the Petitioners: - 
(a) Already have advance possession for 568.8 acres of government land for its wind 

projects which encompasses 73 Wind Turbine Footprint location compared to 40 
Footprint locations as required for demonstration of 50% footprint locations for its 
wind projects. 

(b) Have the advance Possession for 225.34 acres of Government land for its Solar 
Projects compared to 306 acres (102*3*50% + 102*3*50%) as required 
demonstration of 50% land required for its Solar Projects.” 

 
 9. The Petitioners have also submitted an affidavit dated 10.11.2025 giving the 

details of the progress that has been made with respect to land acquisition for the 

Projects since 3.11.2025. The Petitioners have also enclosed a copy of the orders 

bearing Ref. No. E1/LES/(OTH)/33/2025/C.No.577467, Ref. No. 

E1/ALN/67/2025/C.No.588591 and Ref. No. E1/ALN/68/2025/C.No.588592 issued by 

the District Collector of Y.S.R. Kadapa District, to the Tahsildar of the concerned 

Mandals directing them to take immediate steps for collection of lease rent from the 

NREDCAP, the Nodal Agency and the Petitioners in respect of the Government land 

specified in the orders, for which advance possession Orders are issued. The 
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Petitioners have also enclosed a copy of two Certificates regarding handing over of 

advance possession of government lands to the Petitioners issued by NREDCAP 

bearing Ref. No. NREDCAP/WE/AMPLUS WSH/LANDS/2025-26 dated 6.11.2025.  

 
10. We have considered the submissions made by the Petitioners after the hearing 

on 6.11.2025. As stated earlier in this order, the order was reserved in the matter after 

hearing the parties on 6.11.2025, and the parties were directed to file note of 

arguments within three days. However, the Petitioners have filed an affidavit dated 

10.11.2025 stating that the Petitioners are in advance possession of the land and have 

also submitted documents, as mentioned above to claim that they are in advance 

possession of the land required for execution of the Project.  Considering the fact that 

the last date to furnish the land documents is 6.11.2025 and the learned counsel for 

the Petitioner informed on 6.11.2025 that it has received the required documents dated 

6.11.2025, which have been filed on 10.11.2025, we are of the view that the 

documents furnished by the Petitioner are required to be vetted by CTUIL to see 

whether they meet the requirements of the 2022 GNA Regulations. Taking into 

consideration the submissions made by the learned counsel for the Petitioners during 

the hearing on 6.11.2025 that the Petitioners have received advance possession of 

the land required for solar and wind capacities of the Project and the submissions and 

the documents filed by the Petitioners subsequently, we take the affidavit dated 

10.11.2025 and the “Brief Submissions of the Petitioners” filed by the Petitioners on 

record.  

 
11. The CTUIL is directed to verify the documents submitted by the Petitioners, 

within 15 days of issue of this order, to see whether the documents submitted by the 

Petitioners are in accordance with the 2022 GNA Regulations and in case the 
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documents are not in order, take suitable action as per the provisions of the 2022 GNA 

Regulations.   

12. The Petition No. 862/MP/2025 and IA No.108/IA/2025 are disposed of in terms 

of the above. 

 

              sd/- 
(Harish Dudani) 

sd/- 
(Ramesh Babu V) 

 

 
     Member Member 
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