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ORDER 
(DATE OF HEARING: 23.9.2003)   

 
 In this petition, the petitioner, Power Grid Corporation of India Ltd has sought 

approval for tariff for Rihand Transmission System, including Reactor at Agra in 

Northern Region for the period from 1.4.2001 to 31.3.2004 based on terms and 

conditions of tariff contained in the Commission’s notification dated 26.3.2001, 

(hereinafter referred to as “the notification dated 26.3.2001”).   

 

2. Approval of Ministry of Power for the setting up of transmission system 

associated with Rihand STPP-I was accorded vide letter dated 31.5.1989, at a total 

capital cost of Rs.1063.00 crore, including IDC of Rs.38.50 crore. Subsequently, the 

cost estimate was revised and approved by Ministry of Power vide letter dated 

19.4.1995 for capital investment of Rs.1460.58 crore including IDC of Rs.130.97 

crore. The details of approved scope of work and dates of commercial operation of the 

different components of the transmission system are as under: 

 
S.No Name of the line Date of commercial operation 

1. Rihand-Kanpur 400 kV S/C line 26.12.88 
2. Kanpur-Ballabhgarh 400 kV S/C line 10.10.88 
3. Ballabhgarh-Jaipur 400 kV S/C line 10.10.88 
4. Ballabhgarh-Dadri 400 kV D/C line 

Ckt-I 
Ckt-II 

 
                     26.6.90 

1.7.90 
5. Dadri-Mandola 400 kV D/C line 22.11.90 
6. Dadri-Malerkotla 400 kV S/C line 30.6.92 
7. Rihand-Dadri Pole-I 500 kV HVDC 10.1.92 
8. Rihand-Dadri Pole-II 500 kV HVDC 20.5.91 

 

 
3. The tariff for above noted assets was notified by Ministry of Power for the 

period from 1997-1998 to 2001-2002 vide notification dated 16.11.1998 at a cost of 

Rs.1204.01 crore.  Subsequently, in terms of notification dated 14.5.1999, Ministry of 
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Power approved tariff at the additional cost of Rs.43.75 crore on account of additional 

capitalisation, which included the tariff for Agra Reactor. Thus, the total admitted cost 

of the assets  for the purpose of tariff is stated to be Rs 1247.76 crore.  The tariff 

approved by Ministry of Power was valid up to 31.3.2002.  However, meanwhile the 

Commission notified the revised terms and conditions of tariff applicable from 

1.4.2001.  Hence, the present petition. 

 

4. Based on the above-noted facts, the petitioner has sought approval for 

transmission charges as under: 

         (Rs. in lakh) 
Transmission Tariff 
 

2001-2002  2002-2003  2003-2004 

Interest on Loan  
 

739.81 464.75 189.70

Interest on Working Capital  
 

498.70 508.75 520.52

Depreciation 
 

3986.36 3986.36 3986.36

Advance against Depreciation 
 

0.00 0.00 0.00

Return on Equity 
 

7296.70 7296.70 7296.70

O & M Expenses  
 

2886.36 3045.57 3241.79

Total 
 

15407.93 15302.13 15235.07

 

5. The details furnished by the petitioner in support of its claim for interest on 

Working Capital are as extracted below: 

    (Rs. in lakh) 
 2001-2002 2002-2003 2003-2004 
Spares 1528.04 1619.72 1716.90 
O & M expenses 240.53 253.80 270.15 
Receivables 2567.99 2550.35 2539.18 
Total 4336.56 4423.87 4526.23 
Rate of Interest 11.50% 11.50% 11.50% 
Interest 498.70 508.75 520.52 
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6. In addition, the petitioner has prayed for approval of other charges like Income 

Tax, incentive, Development Surcharge, late payment surcharge, other statutory 

taxes, levies, cess, filing fee, etc in terms of the notification dated 26.3.2001. 

 

CAPITAL COST   

7. As laid down in the notification dated 26.3.2001, the project cost, which 

includes capitalised initial spares for the first 5 years of operation, as approved by 

CEA or an appropriate independent agency, other than Board of Directors of the 

generating company, as the case may be, shall be the basis for computation of tariff. 

The notification dated 26.3.2001 further provides that the actual capital expenditure 

incurred on completion of the project shall be the criterion for the fixation of tariff. 

Where the actual expenditure exceeds the approved project cost the excesses as 

approved by the CEA or an appropriate independent agency, as the case may be, 

shall be deemed to be the actual capital expenditure for the purpose of determining 

tariff, provided that the excess expenditure is not attributable to the Transmission 

Utility or its suppliers or contractors and provided further that where a transmission 

services agreement entered into between the Transmission Utility and the beneficiary 

provides a ceiling on capital expenditure, the capital expenditure shall not exceed 

such ceiling.  

 

8. As already noted the tariff for the transmission system was notified by Ministry 

of Power by considering cost of Rs. 124776.00 lakh. Therefore, for the purpose of 

present petition, the capital cost as considered by Ministry of Power has been adopted 

as the base for computation of tariff by the Commission in the present petition.  
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ADDITIONAL CAPITALISATION 

9. The notification dated 26.3.2001 provides that tariff revisions during the tariff 

period on account of capital expenditure within the approved project cost incurred 

during the tariff period may be entertained by the Commission only if such expenditure 

exceeds 20% of the approved cost. In all cases, where such expenditure is less than 

20%, tariff revision shall be considered in the next tariff period.  

 

10. The petitioner has not claimed any additional capital expenditure on works for 

the period after 01.04.2001 in the petition. Accordingly, the question of considering 

additional capitalisation on works does not arise. 

 

EXTRA RUPEE LIABILITY 

11. The notification dated 26.3.2001 provides that 

(a) Extra rupee liability towards interest payment and loan repayment actually 

incurred, in the relevant year shall be admissible; provided it directly arises 

out of foreign exchange rate variation and is not attributable to Utility or its 

suppliers or contractors. Every utility shall follow the method as per the 

Accounting Standard-11 (Eleven) as issued by the Institute of Chartered 

Accountants of India to calculate the impact of exchange rate variation on 

loan repayment. 

(b) Any foreign exchange rate variation to the extent of the dividend paid out 

on the permissible equity contributed in foreign currency, subject to the 

ceiling of permissible return shall be admissible. This as and when paid, 

may be spread over the twelve-month period in arrears. 
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12. The petitioner has claimed FERV in accordance with the following method: 

Outstanding loan as on 31.3.2001 (in foreign currency) X (exchange rate as on 

31.3.2001 - exchange rate as on date of commercial operation/1.4.92) 

 

13. The amount of FERV arrived at in the above manner is added in the capital 

cost as on 1.4.2001 (base capital cost for the tariff period) and depreciation is worked 

out on the above capital cost. For the claim of Advance Against Depreciation, 1/12th 

of gross loan and repayment of foreign loan is worked out by the petitioner by 

multiplying the foreign currency with exchange rate as on 31.03.2001. In addition, the 

petitioner has claimed FERV based on the outstanding loan as on 31.3.2001 in foreign 

currency and multiplying the same with difference in exchange rate as on 31.3.2001 

and as on the date of commercial operation. This results into double claim of FERV  

 

14. We have considered the matter.  On consideration of the fact that the method 

up to 31.03.2001 to allow the FERV was on repayment of loan and payment of 

interest on actual basis, we have decided that FERV to be capitalised for adding in the 

Gross Block as on 01.04.2001 would be arrived in the following manner: 

Foreign Loan outstanding as on 31.03.2001 x (Exchange Rate as on 

31.03.2001 - Exchange Rate as on DOCO/01.04.1992 as given in the 

petition). 

 
15. FERV amount calculated in the above manner is as shown below: 

 

 

 

 



 7 

IBJ-II (Tranche D) 
Outstanding balance as on 31.03.2001 (in JPY lakh) 1124.08
Exchange Rate as on 31.03.2001 0.377
Exchange Rate as on the date of commercial operation/01.04.1992 0.23557
FERV on the outstanding loan as on 31.03.2001 ( Rs. in lakh) 158.98

Commerz Bank (Tranche B&C IBJ-II replacement) 
Outstanding balance as on 31.03.2001 (in JPY lakh) 1289.39
Exchange Rate as on 31.03.2001 0.377
Exchange Rate as on the date of commercial operation /01.04.1992 0.23557
FERV on the outstanding loan as on 31.03.2001 ( Rs. in lakh) 182.36

 
ING Bank (Tranche A IBJ-II replacement) 
Outstanding balance as on 31.03.2001 (in JPY lakh) 2954.48
Exchange Rate as on 31.03.2001 0.377
Exchange Rate as on the date of commercial operation/01.04.1992 0.23557
FERV on the outstanding loan as on 31.03.2001 ( Rs. in lakh) 417.85
 
SUMITOMO  
Outstanding balance as on 31.03.2001 (in JPY lakh) 6193.43
Exchange Rate as on 31.03.2001 0.377
Exchange Rate as on the date of commercial operation/01.04.1992 0.23557
FERV on the outstanding loan as on 31.03.2001 ( Rs. in lakh) 875.93

 
IBJ-III 
Outstanding balance as on 31.03.2001 (in JPY lakh) 13954.33
Exchange Rate as on 31.03.2001 0.377
Exchange Rate as on the date of commercial operation/01.04.1992 0.23557
FERV on the outstanding loan as on 31.03.2001 ( Rs. in lakh) 1973.55

IBRD-I 
Outstanding balance as on 31.03.2001 (in USD lakh) 15.98
Exchange Rate as on 31.03.2001 46.88
Exchange Rate as on DOCO/01.04.1992 36.04
FERV on the outstanding loan as on 31.03.2001 ( Rs.in lacs) 173.22

Total 3781.88
 

16. The above FERV amount has been added to the loan and equity as on 

1.4.2001 in the ratio of 50:50, in which the last tariff was approved by Ministry of 

Power. The capital expenditure considered in the calculations for tariff is under: 
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(Rs. in lakh) 
Capital Expenditure up to 31.03.2001 
as per previous tariff setting 

124776.00 

FERV up to 31.03.2001  3781.88 
Capital Expenditure up to 31.03.2001 128557.88 
Additional Capital Expenditure after 
31.03.2001 

0.00 

Capital Expenditure considered for 
determination of Tariff 

128557.88 

 

17. The approval of FERV is subject to the condition that the petitioner shall furnish 

a certificate within four weeks of this order that there has been no drawl of the foreign 

loan after the date of commercial operation of the respective transmission element 

claimed in the petition.  If the petitioner fails to submit the certificate within stipulated 

time, no amount on account of FERV would be allowed as pass through in tariff of 

concerned line.  

 
 
18. As per Accounting Standard 11 of the Institute of Chartered Accountant of 

India, exchange difference arising out of repayment of liabilities incurred for the 

purpose of acquiring fixed assets, which are carried in terms of historical cost, should 

be adjusted in the carrying amount of the respective fixed assets.  In other words, 

FERV as per para 15 above should be added to the respective head of gross block, 

which was financed, from the foreign loan on which FERV is proposed to be allowed.  

As the above details are not available, the FERV amount is allocated to all the heads 

of gross block in proportion to their ratio to the total gross block.  The petitioner has 

allocated the FERV amount claimed on transmission line, sub-station and PLCC only. 

 
 
SOURCES OF FINANCING. DEBT – EQUITY RATIO 
 
19. As per para 4.3 of the notification dated 26.3.2001, capital expenditure of the 

transmission system shall be financed as per approved financial package set out in 
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the techno-economic clearance of CEA or as approved by an appropriate independent 

agency, as the case may be. The petitioner has claimed tariff by taking the debt and 

equity in the ratio of 50:50. It is pointed out on behalf of the respondents that taking 

debt and equity as claimed by the petitioner will result into higher return on equity 

(ROE). The respondents have submitted that equity of 20% or 30% should be 

considered for the purpose of fixation of tariff.  

 

20. In the present case, the assets were commissioned before 1.4.1997 and 

Ministry of Power while notifying tariff had considered debt and equity in the ratio of 

50:50 of net fixed assets as on 1.4.1997 for determination of annual transmission 

charges. Therefore, the same debt-equity ratio as considered by Ministry of Power 

while notifying tariff for the previous tariff period has been maintained for 

determination of tariff in the present petition. FERV amount worked out as per para 15 

above has been divided into loan and equity in the same ratio. 

 

INTEREST ON LOAN 

21. As provided in the notification dated 26.3.2001, interest on loan capital is to be 

computed on the outstanding loans, duly taking into account the schedule of 

repayment, as per financial package approved by CEA or any independent agency. In 

keeping with this provision in the calculation, the interest on loan has been worked as 

detailed below: 

(i) Closing balance of the notional loan as on 31.3.2001 is taken as opening 

balance as on 1.4.2001. 

(ii) FERV has been added to the above loan. 
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(iii) Repayment of the loan during the year is worked out by considering 

actual repayment during the year or as worked out as per the following 

formula, whichever is higher: 

 

Actual repayment during the year x notional net loan at the 

beginning of the year/ actual net loan at the beginning of the year,  

 

(iv) On the basis of actual rate of interest on actual average loan, the weighted 

rate of interest on loan has been worked out and the same has been 

applied on the notional average loan during the year to arrive at the 

interest on loan. 

 

22. The calculations in support of weighted average rate of interest are appended 

below: 

Calculation of Weightege Average Rate of  Interest 
     
       (Rs. in lakh)  

 Details of Loan 2001-02 2002-03 2003-04  
1a GOI Loan-I    

 Gross Loan -Opening1 3292.00 3292.00 3292.00  
 Cumulative Repayment upto 
Previous Year 

1536.27 1755.74 1975.21  

 Net Loan-Opening 1755.73 1536.26 1316.79  
 Repayment during the year 219.47 219.47 219.47  
 Net Loan-Closing 1536.26 1316.79 1097.32  
 Average Loan 1646.00 1426.53 1207.06  
 Rate of Interest-(Fixed) 12.25% 12.25% 12.25%  
 Interest 201.63 174.75 147.86  

 Repayment Schedule 23.03.2002,23.03.2003 & 23.03.2004 

  
1b GOI Loan-II    

 Gross Loan -Opening1 295.58 295.58 295.58  
 Cumulative Repayment upto 
Previous Year 

137.94 157.65 177.36  

 Net Loan-Opening 157.64 137.93 118.22  
 Repayment during the year 19.71 19.71 19.71  
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 Net Loan-Closing 137.93 118.22 98.51  
 Average Loan 147.79 128.08 108.37  
 Rate of Interest-(Fixed) 12.25% 12.25% 12.25%  
 Interest 18.10 15.69 13.27  

 Repayment Schedule 25.11.2001,25.11.2002 & 25.11.2003  

  
1c GOI Loan-III    

 Gross Loan -Opening1 1273.00 1273.00 1273.00  
 Cumulative Repayment upto 
Previous Year 

509.20 594.07 678.94  

 Net Loan-Opening 763.80 678.93 594.06  
 Repayment during the year 84.87 84.87 84.87  
 Net Loan-Closing 678.93 594.06 509.19  
 Average Loan 721.37 636.50 551.63  
 Rate of Interest-(Fixed) 12.25% 12.25% 12.25%  
 Interest 88.37 77.97 67.57  

 Repayment Schedule 09.03.2002,09.03.2003 & 09.03.2004 

  
1d GOI Loan-IV    

 Gross Loan -Opening1 11163.00 11163.00 11163.00  
 Cumulative Repayment upto 
Previous Year 

5209.40 5953.60 6697.80  

 Net Loan-Opening 5953.60 5209.40 4465.20  
 Repayment during the year 744.20 744.20 744.20  
 Net Loan-Closing 5209.40 4465.20 3721.00  
 Average Loan 5581.50 4837.30 4093.10  
 Rate of Interest-(Fixed) 12.25% 12.25% 12.25%  
 Interest 683.73 592.57 501.40  

 Repayment Schedule 08.07.2002,08.07.2003 & 08.07.2004 

  
1 Total GOI Loan  

 Gross Loan -Opening 16023.58 16023.58 16023.58  
 Cumulative Repayment upto 
Previous Year 

7392.81 8461.06 9529.31  

 Net Loan-Opening 8630.77 7562.52 6494.27  
 Repayment during the year 1068.25 1068.25 1068.25  
 Net Loan-Closing 7562.52 6494.27 5426.02  
 Average Loan 8096.65 7028.40 5960.15  
 Rate of Interest 12.25% 12.25% 12.25%  
 Interest 991.84 860.98 730.12  
     

2 NTPC Bonds    
 Gross Loan -Opening1 148.70 148.70 148.70  
 Cumulative Repayment upto 
Previous Year 

0.00 148.70 148.70  

 Net Loan-Opening 148.70 0.00 0.00  
 Repayment during the year 148.70 0.00 0.00  
 Net Loan-Closing 0.00 0.00 0.00  
 Average Loan 74.35 0.00 0.00  
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 Rate of Interest-(Fixed) 9.00% 9.00% 9.00%  
 Interest 6.69 0.00 0.00  

 Repayment Schedule Bullet- 20.03.2002  
      

3 IBJ-II (Tranche D)       
 Gross Loan -Opening1 993.00 993.00 993.00  4215.30 4215.30 4215.30
 Cumulative Repayment upto 
Previous Year 

728.20 860.60 993.00  3091.22 3653.26 4215.30

 Net Loan-Opening 264.80 132.40 0.00  1124.08 562.04 0.00
 Repayment during the year 132.40 132.40 0.00  562.04 562.04 0.00
 Net Loan-Closing 132.40 0.00 0.00  562.04 0.00 0.00
 Average Loan 198.60 66.20 0.00  843.06 281.02 0.00
 Rate of Interest-(Floating) 0.5225% 0.5225% 0.5225%  0.235571 0.235571 0.235571
 Interest 1.04 0.35 0.00   

 Repayment Schedule 14 Equal Half-Yearly Instalments- 24.09.2001, 24.03.2002, 
24.09.2002 and 24.03.2003 

         
4 Commerz Bank (Tranche B&C IBJ-II 

replacement) 
    

 Gross Loan -Opening1 531.55 531.55 531.55  2256.43 2256.43 2256.43
 Cumulative Repayment upto 
Previous Year 

227.81 379.68 531.55  967.04 1611.74 2256.43

 Net Loan-Opening 303.74 151.87 0.00  1289.39 644.69 0.00
 Repayment during the year 151.87 151.87 0.00  644.70 644.69 0.00
 Net Loan-Closing 151.87 0.00 0.00  644.69 0.00 0.00
 Average Loan 227.81 75.94 0.00  967.04 322.35 0.00
 Rate of Interest-(Fixed) 1.73% 1.73% 1.73%  0.235571 0.235571 0.235571
 Interest 3.94 1.31 0.00   

 Repayment Schedule 7 Equal Half-Yearly Instalments- 24.09.2001, 24.03.2002, 
24.09.2002 and 24.03.2003 

         
5 ING Bank (Tranche A IBJ-II 

replacement) 
     

 Gross Loan -Opening1 695.99 695.99 695.99  2954.48 2954.48 2954.48
 Cumulative Repayment upto 
Previous Year 

0.00 0.00 695.99  0.00 0.00 2954.48

 Net Loan-Opening 695.99 695.99 0.00  2954.48 2954.48 0.00
 Repayment during the year 0.00 695.99 0.00  0.00 2954.48 0.00
 Net Loan-Closing 695.99 0.00 0.00  2954.48 0.00 0.00
 Average Loan 695.99 347.99 0.00  2954.48 1477.24 0.00
 Rate of Interest-(Floating) 0.8475% 0.8475% 0.8475%  0.235571 0.235571 0.235571
 Interest 5.90 2.95 0.00   

 Repayment Schedule Bullet- 24.03.2003     
         

6 SUMITOMO        
 Gross Loan -Opening1 4019.19 4019.19 4019.19  17061.48 17061.48 17061.48
 Cumulative Repayment upto 
Previous Year 

2560.20 3291.72 4019.19  10868.05 13973.35 17061.48

 Net Loan-Opening 1458.99 727.47 0.00  6193.43 3088.13 0.00
 Repayment during the year 731.52 727.47 0.00  3105.30 3088.13 0.00



 13 

 Net Loan-Closing 727.47 0.00 0.00  3088.13 0.00 0.00
 Average Loan 1093.23 363.74 0.00  4640.78 1544.07 0.00
 Rate of Interest-(Floating) 0.7825% 0.7825% 0.7825%  0.235571 0.235571 0.235571
 Interest 8.55 2.85 0.00   

 Repayment Schedule 11 Half-Yearly Instalments- 18.09.2001, 18.03.2002, 
18.09.2002 and 18.03.2003 

         
7 IBJ-III       

 Gross Loan -Opening1 3287.24 3287.24 3287.24  13954.33 13954.33 13954.33
 Cumulative Repayment upto 
Previous Year 

0.00 0.00 4.04  0.00 0.00 17.17

 Net Loan-Opening 3287.24 3287.24 3283.19  13954.33 13954.33 13937.16
 Repayment during the year 0.00 4.04 731.52  0.00 17.17 3105.30
 Net Loan-Closing 3287.24 3283.19 2551.67  13954.33 13937.16 10831.86
 Average Loan 3287.24 3285.21 2917.43  13954.33 13945.75 12384.51
 Rate of Interest-(Fixed) 3.0850% 3.0850% 3.0850%  0.235571 0.235571 0.235571
 Interest 101.41 101.35 90.00   

 Repayment Schedule 10 Half-Yearly Instalments-  21.03.2003, 21.09.2003 and 
21.03.2004 

         
8 IBRD-I       

 Gross Loan -Opening1 609.44 609.44 609.44  16.910 16.910 16.910
 Cumulative Repayment upto 
Previous Year 

33.52 68.94 102.86  0.930 1.913 2.854

 Net Loan-Opening 575.92 540.49 506.58  15.980 14.997 14.056
 Repayment during the year 35.43 33.91 35.86  0.983 0.941 0.995
 Net Loan-Closing 540.49 506.58 470.72  14.997 14.056 13.061
 Average Loan 558.21 523.54 488.65  15.489 14.527 13.559
 Rate of Interest-(Floating) 6.11% 6.11% 6.11%  36.04 36.04 36.04
 Interest 34.11 31.99 29.86   

 Repayment Schedule 30 Half-Yearly Instalments- 01.06.2001, 01.12.2001, 
01.06.2002, 01.12.2002, 01.06.2003 and 01.12.2003 

         
9 Bond-I (Issue-III)       

 Gross Loan -Opening 237.70 237.70 237.70     
 Cumulative Repayment upto 

Previous Year 
0.00 237.70 237.70     

 Net Loan-Opening 237.70 0.00 0.00     
 Repayment during the year 237.70 0.00 0.00     
 Net Loan-Closing 0.00 0.00 0.00     
 Average Loan 118.85 0.00 0.00     
 Rate of Interest-(Fixed) 9.00% 9.00% 9.00%     
 Interest 10.70 0.00 0.00     
 Repayment Schedule Bullet on 10.03.2002     
         

 Total Loan  
 Gross Loan -Opening 26546.38 26546.38 26546.38  
 Cumulative Repayment upto 
Previous Year 

10942.53 13448.40 16262.34  

 Net Loan-Opening 15603.85 13097.98 10284.04  
 Repayment during the year 2505.87 2813.94 1835.63  
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 Net Loan-Closing 13097.98 10284.04 8448.41  
 Average Loan 14350.92 11691.01 9366.22  
 Rate of Interest 8.1122% 8.5687% 9.0749%  
 Interest 1164.18 1001.77 849.98  
 1 Amount of loan outstanding as on 31.03.1992 in the transfer books (as per the affidavit 
filed on 26.03.2003 by the petitioner) 

 

23. On the basis of the details of actual loan, repayments and rate of interest, etc   

on record,  interest on loan has been worked out in accordance with the methodology 

outlined above as under: 

        (Rs. in lakh) 
 2001-02 2002-03 2003-04
Gross Loan –Opening 45604.35 45604.35 45604.35
Cumulative Repayment up to the 
previous Year 32890.95 35396.82 38210.77
Net Loan-Opening 12713.39 10207.52 7393.58
Repayment during the year 2505.87 2813.94 1835.63
Net Loan-Closing 10207.52 7393.58 5557.95
Average Loan 11460.46 8800.55 6475.77
Rate of Interest 8.1122% 8.5687% 9.0749%
Interest 929.70 754.10 587.67

 

24. IBJ-II (Tranche D), ING Bank (Tranche A IBJ-II replacement), Sumitomo and 

IBRD-I loans carry floating rate of interest and the interest rate as submitted by the 

petitioner stated to be prevailing as on 01.04.2001 has been taken in the calculation. 

In view of the above, any change/resetting of the interest rate of the above loans 

during the tariff period covered in this petition would require settlement of the same 

mutually between the parties.  In case the parties are unable to settle the matter, any 

one of them is at liberty to approach the Commission for appropriate relief or direction. 

 

DEPRECIATION 

25. The  notification dated 26.3.2001 provides:  
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(i) The value base for the purpose of depreciation shall be the historical 

cost of the asset.  

(ii) Depreciation shall be calculated annually as per straight-line method at 

the rate of depreciation as prescribed in the Schedule attached to the 

notification dated 26.3.2001. 

 

Provided that the total depreciation during the life of the project 

shall not exceed 90% of the approved original cost. The approved 

original cost shall include additional capitalisation on account of foreign 

exchange rate variation also. 

(iv) On repayment of entire loan, the remaining depreciable value shall be 

spread over the balance useful life of the asset. 

 

(v) Depreciation shall be chargeable from the first year of operation. In case 

of operation of the asset for part of the year, depreciation shall be charged on 

pro-rata basis. 

 

(vi) Depreciation against assets relating to environmental protection shall be 

allowed on case-to-case basis at the time of fixation of tariff, subject to the 

condition that the environmental standards as prescribed have been complied 

with during the previous tariff period. 

 

26. The petitioner has claimed the depreciation on the capital expenditure of 

Rs.128557.88 lakh. 
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27. The gross block as considered by Ministry of Power in its notification for 

previous tariff setting along with additional capitalisation arising out of FERV worked 

out above has been considered for working out the depreciation.  As the asset-wise 

break up of the gross block is not available in Ministry of Power notification, the asset-

wise break up of the gross block as given by the petitioner in the petition has been 

taken for calculation of depreciation.  For working out cumulative depreciation, the 

depreciation as considered by Ministry of Power for previous tariff period has been 

taken into account. 

 

28.  Based on the above, the depreciation for individual items of capital expenditure 

has been calculated on the capital cost of Rs.128557.88 lakh at the rates as 

prescribed in the notification dated 26.3.2001. While approving depreciation 

component of tariff, the weighted average depreciation rate of 3.10% has been 

worked out. For working out cumulative depreciation, the depreciation as considered 

by Ministry of Power for the previous tariff setting has been taken into consideration. 

The break up of the capital cost  has been considered as per the details furnished by 

the petitioner. The necessary calculations in support of calculation of weighted 

average rate of depreciation are as under:                                            

 
          (Rs. in lakh) 

Capital Expenditure as 
on 31.03.2001 

Total FERV UP TO 
31.3.2001 

Total Cost 
including 

FERV 

Approved 
capital cost 

Rate of 
Depreci

ation  

Depreciation

Land 696.00 21.10 717.10 0% 0.00
Building & Other Civil 
Works 

1234.00 37.40 1271.40 1.80% 22.89

Transmission Line 57566.00 1744.79 59310.79 2.57% 1524.29
Sub-Station Equipment 64604.00 1958.11 66562.11 3.60% 2396.24
PLCC 676.00 20.49 696.49 6.00% 41.79

Total 124776.00 3781.88 128557.88 121360.00 3985.20
Weighted Average Rate 
of Depreciation 

124776.00 3781.88 3.10%
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29. The calculations in support of depreciation allowed are appended hereinbelow: 

          (Rs. in lakh)  
2001-02 2002-03 2003-04 

Rate of Depreciation 
 3.10%
Gross Block 128557.88
Depreciable Value (90% of the 
Gross Block) 115702.10
Remaining Depreciable Value 
 45461.95 41476.75 37491.56
Depreciation 3985.20 3985.20 3985.20
 

ADVANCE AGAINST DEPRECIATION 

30. In addition to allowable depreciation, the petitioner becomes entitled to 

Advance Against Depreciation when originally scheduled loan repayment exceeds the 

depreciation allowable as per schedule to the notification dated 26.3.2001. Advance 

Against Depreciation is computed in accordance with the following formula: 

 

AAD = Originally scheduled loan repayment amount subject to a ceiling of 

1/12th of original loan amount minus depreciation as per schedule. 

 

31. The petitioner has not claimed Advance Against Depreciation.  

 

32. For working out Advance Against Depreciation, 1/12th of the notional loan has 

been considered while repayment of loan as worked out above has been taken as 

repayment of the loan during the year. The petitioner is not entitled to Advance 

Against Depreciation as calculated below: 
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(Rs. in lakh) 
Advance Against Depreciation 2001-02 2002-03 2003-04
1/12th of Gross Loan(s) 3800.36 3800.36 3800.36
Scheduled Repayment of the Loan(s) 2505.87 2813.94 1835.63
Minimum of the above 2505.87 2813.94 1835.63
Depreciation during the year 3985.20 3985.20 3985.20
Advance Against Depreciation 0.00 0.00 0.00

  

 
OPERATION & MAINTENANCE EXPENSES 

33. In accordance with the notification dated 26.3.2001, Operation and 

Maintenance expenses, including expenses on insurance, if any, are to be calculated 

as under: 

 

(i) Where O&M expenses, excluding abnormal O&M expenses, if any, on 

sub-station (OMS) and line (OML) are separately available for each 

region, these shall be normalised by dividing them by number  of bays 

and line length respectively. Where data as aforesaid is not available, 

O&M expenses in the region are to be apportioned to the sub-station 

and lines on the basis of 30:70 ratio and these are to be normalised as 

below: 

O&M expenses per Unit of the line length in Kms (OMLL) = 

Expenses for lines (OML)/Average line length in Kms (LL) 

 

O&M expenses for sub-stations (OMBN) = O&M expenses for 

substations (OMB)/Average number of bays (BN)] 

 

(ii) The five years average of the normalised O&M expenses for lines and 

for bays for the period 1995-96 to 1999-2000 is to be escalated at 10% 
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per annum for two years (1998-99 and 1999-2000) to arrive at normative 

O&M expenses per unit of line length and per bay for 1999-2000.  

 

(iii) The normative O&M per unit length and normative O&M per bay for the 

year 1999-2000 for the region derived in the preceding paragraph is to 

be escalated @ 6% per annum to obtain normative values of O&M 

expenses per unit per line length and per bay in the relevant year. These 

normative values are to be multiplied by line length and number of bays 

(as the case may be) in a given system in that year to compute 

permissible O&M expenses for the system.  

 

(iv) The escalation factor of 6% per annum is to be used to revise normative 

base figure of O&M expenses. Any deviation of the escalation factor 

computed from the actual inflation data that lies within 20% of the 

notified escalation factor of 6% shall be absorbed by 

utilities/beneficiaries. 

 

34. The different elements of Operation & Maintenance expenses have been 

considered in the succeeding paragraphs in the light of provisions of the notification 

dated 26.3.2001 based on the data available since 1995-96. 

 

Employee Cost 

35. The petitioner has, inter alia, claimed incentive and ex gratia as a part of 

employee cost. The petitioner was asked to specify the amount of minimum statutory 

bonus paid to its employees under the Payment of Bonus Act. The petitioner vide its 
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affidavit dated 6.2.2003 has stated that the incentive paid to employees does not 

include minimum statutory bonus. The petitioner has further stated that the ex gratia 

was being paid in lieu of bonus, as is customary and a normal practice followed in 

private and public sectors. The petitioner has also furnished a write-up on Incentive 

scheme in support of the claim. It has been clarified on behalf of the petitioner that 

even the top management of the petitioner company is paid incentive and ex gratia 

included as a part of employee cost in O&M expenses claimed. The payment of 

incentive other than the statutory minimum bonus is at the discretion of the petitioner 

company and should be borne out of its profits or incentive earned from the 

respondents for higher availability of the Transmission System.   In view of the above, 

the incentive and ex gratia payments made by the petitioner to its employees have 

been kept out of consideration for calculation of employee cost.   

 

36. The petitioner was directed to furnish details of the arrears on account of pay 

and allowances for the period prior to 1995-96, but paid between 1995-96 to 1999-

2000. The petitioner has submitted the details of such arrears, amounting to Rs. 14.99 

lakh and Rs 19.33 lakh paid for Northern Region during 1995-96 and 1996-97 

respectively. Similarly, the arrears for the previous years included in the employee 

cost for 1995-96 and 1996-97 for Corporate Office were stated to be Rs. 9.61 lakh and 

Rs. 35.60 lakh respectively. The petitioner has also submitted that the arrears on 

account of pay revision from 01.01.97 to 31.03.2000 have been paid during the years 

2000-01 and 2001-02 also. The amounts of these arrears as claimed by the petitioner 

are Rs. 362.56 lakhs and Rs. 263.86 lakhs for Northern Region and Rs.  297.13 lakh 

and Rs. 109.95 lakh for the Corporate Office for the years 2000-01 and 2001-02 

respectively. The petitioner has prayed that the arrears on account of pay and 
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allowances for the period prior to 1995-96 should be deducted while those pertaining 

to the period from 1995-96 to 1999-2000 but paid subsequent to 1999-2000 should be 

added to O&M charges. The petitioner has argued that since these pay arrears pertain 

to the period being considered for fixation of normative O&M, the arrears should be 

considered while fixing the normative O&M. We find the submission of the petitioner to 

be logical and have considered the submission in the calculation of employee cost. 

 

Repair & Maintenance Expenses 

37. The petitioner has submitted that the increase of 152.77 % in Repair & 

Maintenance expenses in 1997-98 (Rs 1121.85 lakh) over the previous year (Rs 

443.82 lakh) is due to major repair of converter transformer under HVDC project. 

HVPNL has prayed for exclusion of such abnormal charges for calculating average 

O&M expenses. It is noted that the converter transformers in the Rihand-Dadri HVDC 

project have been under outage several times, which is not a normal phenomenon. It 

may be mentioned that in view of repeated outages in converter transformers, the 

petitioner has procured 3rd spare transformer for which the Commission has approved 

the tariff. In view of this, such major repair has been considered as abnormal and 

hence increase in expenses has been limited to Rs 532.58 lakh (i.e. 20% over the 

previous year). In the next year i.e. 1998-99, the petitioner has claimed Repair and 

Maintenance expenses of the same order (Rs 1131.38 lakh) as in 1997-98. Thus, the 

Repair and Maintenance expenses in 1998-99 are also substantially high. Hence, in 

this year also the increase has been limited to Rs 639.10 lakh (i.e. 20% over the 

expenses considered admissible in previous year) for the purpose of normalisation. 

The abnormal increase of Repair and Maintenance expenses during 1997-98 and 

1998-99 is evident from the O&M expenses for the year 1999-2000, which is Rs. 
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602.4 lakh. However, if any major repairs are undertaken during the tariff period 

covered by this order, the petitioner may approach the Commission with proper 

justification to claim the actual expenses as a part of O&M expenses.  

 

Power Charges 

38. In case of Corporate Office, the power charges as claimed by the petitioner 

have been considered in the calculation of O&M expenses. As regards Northern 

Regional Transmission System (for short “ the NRTS”) the petitioner was directed to 

submit break up of power charges between sub-station facilities and residential 

colonies. The petitioner expressed its inability to furnish the data as it was not 

maintained. However, the petitioner has furnished details of power consumption for 

the residential colony in Western and Eastern Regions, which work out to be in the 

range of 20% of the total power charges. On the same basis, the power charges for 

the residential colony have been considered as 20% of total power charges claimed 

for Northern Region. As power charges for the residential colony need to be recovered 

from the employees, admissibility of power charges in case of the NRTS has been 

limited to 80% of the total claim. 

 

Insurance 

39. It has been noted that the petitioner has a policy of self-insurance for which it 

has created the insurance reserve. The insurance charges claimed by the petitioner 

are credited to the insurance reserve.  The petitioner was directed to furnish the 

management policy on creation of insurance reserve, items of loss secured and the 

conditions thereto. The petitioner has submitted insurance policy of the petitioner 
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company under affidavit dated 6.2.2003. The key features of the policy submitted by 

the petitioner are as under: 

 

(a) Insurance reserve is created @ 0.1% on gross value of fixed assets at 

the close of the year, to meet the future losses arising from uninsured 

risks, except machinery breakdown for valve hall of HVDC, and fire risk 

of HVDC equipment and SVC sub-stations. 

 

(b) The policy generally covers following: 

(i)  Fire, lightning, explosion/implosion, and bush fire 

(ii) Natural calamity: flood, earthquake, storm, cyclone, typhoon, 

tempest, hurricane, tornado, subsidence and landslide 

(iii) Riot, strike/ malicious and terrorist damage 

(iv) Theft, burglary, Missile testing equipment, impact damage due to 

rail/ road or animal, aircraft and articles dropped there from. 

(c) The losses of assets caused by the above causes are adjusted against 

insurance reserve as per the corporation guidelines. 

 

(d) The amount so set aside in the insurance reserve has not been 

separately claimed from the respondents and the expenses have been 

met from the permitted O&M charges under the tariff. 

 

40. The petitioner has stated that the policy of self-insurance has also been  

followed by NHPC, where 0.5% per annum of the gross block of O&M projects is 

transferred to self-insurance reserve account.  It has also been informed that the rate 
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of 0.1% as booked under O&M expenses towards self-insurance reserve is lower than 

the insurance premium (0.22%) being charged by the insurance companies for the 

risks covered in the self-insurance policy.  In support of this claim, the petitioner has 

placed on record a letter from Reliance General Insurance Company quoting for the 

insurance rate of the assets covered in the self-insurance policy of the petitioner 

company. 

 

41. In view of the explanation furnished on behalf of the petitioner, the insurance 

charges as claimed have been considered in O&M expenses. We, however, make it 

explicit that the self-insurance provided by the petitioner is for replacement of the 

damaged assets and the beneficiaries shall not be charged anything in case of 

damage due to any of the events mentioned in the insurance policy.  

 

42. In case of Training & Recruitment expenses, Communication expenses, 

Traveling, Rent, and Miscellaneous Expenses as claimed by the petitioner have been 

considered for calculation, both in the case of the NRTS as well as Corporate Office. 

 

Other Expenses 

43. In case of NRTS, under the subhead “provisions”, the petitioner has claimed 

amount of Rs 10.69 lakh, Rs 30.08 lakh and Rs 5.71 lakh for the years 1997-98, 1998-

99 and 1999-2000 respectively for loss of stores. Similarly, amount of Rs 5.15 lakh in 

1998-99 has been claimed on account of writing off of advance. These have not been 

considered admissible, since, these items are controllable by the petitioner and reflect 

the managerial efficiency of the petitioner. In case of Corporate Office, following 

expenses have not been admitted for reimbursement:  
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(a) Donation of Rs. 0.05 lakh, Rs. 30 lakh, Rs. 34.78 lakh and Rs. 600.03 

lakh for the years 1995-96, 1996-97, 1898-99 and 1999-2000, as these 

donations are not related to transmission business. The expenditure on 

account of the donations need be borne by the petitioner out of other 

profits of the corporation.  

(b) Provisions of Rs. 1107.61 lakh, Rs. 385.8 lakh and Rs. 0.27 lakh for the 

year 1996-97, 1997-98 and 1999-2000.  These provisions were made 

for the loss of stores in Eastern Region and North Eastern Region, for 

bad and doubtful debt in Northern Region and for shortage of store in 

North Eastern Region. As all these items are controllable by the 

petitioner and reflect the managerial efficiency. However, an amount of 

Rs. 11.14 lakh on account of fire at the corporate office in 1998-99 has 

been considered as admissible under the head provisions.   

(c) Legal expenses amounting to Rs. 2.65 lakh in the Corporate Office on 

legal opinion on CERC matters have not been allowed in line with the 

Commission’s policy of allowing only the fees for the petitions filed in 

the Commission.   However, other legal expenses for disputes related 

to compensation, contracts, service matters and labour cases have 

been admitted. 

 

Recoveries 

44. The details of the recoveries for the NRTS and the Corporate Office were 

furnished by the petitioner vide affidavit dated 6th February 2003. The petitioner in the 

aforesaid affidavit also furnished the “complete details” of the recoveries for the 

NRTS.  According to the petitioner, the income from sale of bid documents has 
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already been adjusted for under the sub-head Tender Expenses under the head Other 

Expenses. Hence, income under this sub-head has not been considered in the 

recovery for the NRTS as well as Corporate Office. Similarly, electricity charges 

recovered from employees residential buildings and other residential buildings have 

not been considered under the head “recovery” as 20% of the power charges for 

colony consumption have been deducted in case of the NRTS.  

 

Allocation of Corporate Office Expenses to Various Regions 

45. The petitioner has submitted the method for allocation of Corporate Office 

expenses to various Regions. The key steps in the apportionment of Corporate Office 

expenses among the regions  are as under: 

 

i)    Expenses booked under Training & Recruitment, Directors sitting 

fees, provisions, R&D, Write off of fixed assets/ non-operating 

expenses and donations are considered exclusively as O&M 

expenses.  

ii)   After deducting these exclusive O&M expenses, the balance 

Corporate Office expenses are allocated in the ratio of Transmission 

charges to annual Capital outlay to obtain expenses allocated to O&M 

and construction activity. 

iii)   The allocation to O&M activity obtained in step (ii) is added to 

exclusive O&M expenses obtained in step (i) to arrive at total O&M 

expenses in the Corporate Office. 
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iv)   RLDC expenses are then deducted from the total O&M expenses 

obtained in step (iii) to arrive at O&M expenses allocated to 

transmission business. 

v)   O&M expenses allocated to transmission business are then allocated 

to various regions in the ratio of their respective transmission charges. 

 

46. The methodology adopted by the petitioner for allocation of Corporate Office 

O&M expenses has been approved and  followed in the  calculation of O&M 

expenses. The comparative statement of O&M expenses claimed by the petitioner 

and those allowed and considered for the years 1995-96 to 1999-2000 for the purpose 

of computation of O&M expenses for the tariff period are given herein below:  

DETAILS OF O&M EXPENSES FOR POWERGRID SYSTEM IN 
NORTHERN REGION 

         
      (Rs. in Lakh)   

 1995-96 1996-97 1997-98 1998-99 1999-2000 
Items As per 

Petitioner 
As 
allowed 
for 

As per 
Petitioner 

As 
allowed 
for 

As per 
Petitioner 

As 
allowed 
for 

As per 
Petitioner 

As 
allowed 
for 

As per 
Petitioner 

As 
allowed 
for 

Employee Cost 1475.76 1312.61 1651.14 1485.26 2224.24 2266.33 2686.78 2701.83 3287.71 2929.61
Repair & 
Maintenance 373.53 373.53 443.82 443.82 1121.85 532.58 1131.38 639.10 602.04 602.04
Power Charges 351.00 280.80 501.27 401.02 486.21 388.97 497.64 398.11 602.04 481.63
Training & 
Recruitment 7.88 7.88 9.54 9.54 11.57 11.57 13.29 13.29 11.57 11.57
Communications 81.37 81.37 69.53 69.53 100.32 100.32 85.82 85.82 75.13 75.13
Traveling 201.61 201.61 208.75 208.75 274.35 274.35 329.98 329.98 347.30 347.30
Printing & 
Stationery 25.14 25.14 33.62 33.62 30.15 30.15 26.65 26.65 27.59 27.59
Rent 14.93 14.93 15.79 15.79 24.54 24.54 23.48 23.48 20.86 20.86
Miscellaneous 
Expenses 342.46 342.46 402.74 402.74 495.03 495.03 619.64 619.64 632.82 632.82
Insurance 406.59 406.59 542.03 542.03 719.81 719.81 640.90 640.90 725.33 725.33
Others 215.95 215.95 150.09 150.09 292.18 281.49 188.39 145.16 237.43 231.72
Corporate 
Expenses 
Allocation 949.51 929.40 1216.57 598.75 1191.95 1028.16 1068.85 1066.49 1348.99 1090.89
TOTAL 4445.73 4192.27 5244.89 4360.93 6972.20 6153.30 7312.80 6690.45 7918.81 7176.49
Less : Recoveries   44.79   24.31   52.45   13.88   39.17
Net O&M 
Expenses 4445.73 4147.48 5244.89 4336.62 6972.20 6100.85 7312.80 6676.57 7918.81 7137.32
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Method of Normalizing O&M Expenses 

47. The following formulae for calculation of normative O&M expenses as per the 

notification dated 26.3.2001, as amended vide Central Electricity Regulatory 

Commission (Terms and Conditions of Tariff) (Second Amendment) Regulations, 

2003  published in the Gazette of India on 2.6.2003 have been followed  

1999-2000  |OML i   | 
AVOMLL = 1         ∑   |---------  | 
  5                i = 1995-1996 |  LL i     | 

 
       1999-2000 |OMS i   | 

AVOMBN = 1         ∑   |---------  | 
  5        i = 1995-1996 |  BN i    | 

  

Where:   

AVOMLL and AVOMBN are average normalized O&M expenses per Ckt. 

km of line length and per bay respectively.  

 OMLi and OMSi are O&M expenses for the lines and for the sub-

stations for the ith year respectively. 

LLi and BNi are the total line length in Ckt. km and total number of bays 

in the ith year respectively.    

 

48. As per the above method, AVOMLL and AVOMBN are calculated based on the 

data for the years 1995-96 to 1999-2000. These normalized averages correspond to 

the year 1997-98. After escalating these averages by 10% per annum for two years, 

the normative O&M expenses for the base year 1999-2000 have been obtained.  

Normative O&M expenses for subsequent years are obtained by escalating these 

normative figures by 6% per annum.  Following table gives comparison of the 

normative O&M expenses as calculated by the petitioner and as per our calculations 

allowed for the base year i.e. 1999-2000 and afterwards: 
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NORMALISED O&M EXPENSES FOR NORTHERN REGION 
 

          (Rs. in Lakh)   
S. 
NO. 

Items 1995-96 1996-
97 

1997-98 1998-99 1999-
2000 

Total for five 
years 95-96 
to 99-00 

99-00 2000-01 2001-02 2002-03 2003-04 

1 Total O&M expenses(Rs. in lakh)  
4147.48

4336.
62 6100.85 6676.57 7137.32             

2 Abnormal O&M expenses 0.00 0.00 57.64 107.13 99.08 263.85           
3 Normal O&M expenses       (S.No. 1 -S.NO. 2) 

4147.48
4336.

62 6043.21 6569.44 7038.24             
4 OML (O&M for lines)= 0.7 X S. NO.3  

2903.24
3035.

63 4230.25 4598.61 4926.77 19694.50           
5 OMS (O&M for substation) = 0.3XS.NO.3 

1244.24
1300.

99 1812.96 1970.83 2111.47 8440.49           
6 Line length at beginning of the year in Kms. 

9622.13
9622.

13 9743.48 10561.88 10819.55             
7 Line length added in the year in Kms. 

0.00
121.3

5 818.40 257.67 1705.07             
8 Line length at end  of the year in Kms. 

9622.13
9743.

48 10561.88 10819.55 12524.62             
9 LL (Average line length in the Region) 

9622.13
9682.

81 10152.68 10690.72 11672.09 51820.43           
10 NO. of bays at beginning of the year 157 157 161 183 185             
11 NO. of bays added in the year 0 4 22 2 31             
12 NO. of bays at the end  of the year 157 161 183 185 216             
13 BN (Average number of bays  in the Region) 157.0 159.0 172.0 184.0 200.5 872.50           
14 AVOMLL(OML/LL)  0.302 0.314 0.417 0.430 0.422 1.884           
15 AVOMBN(OMS/BN) 7.925 8.182 10.540 10.711 10.531 47.890           
16 NOMLL(allowable O&M per unit of line 

length)     0.3768 0.4145 0.4560   0.4560 0.4833 0.5123 0.5431 0.5756
17 NOMBN(Allowable O&M per bay) 

    9.5780 10.5358 11.5894   11.5894 12.2847 13.0218 13.8031 14.6313
 NOMLL(as calculated by petitioner)     0.42       0.51 0.54 0.57 0.60 0.64
 NOMBN(as calculated by petitioner)     10.75       13.01 13.79 14.62 15.50 16.43
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49. The differences in NOMLL and NOMBN as calculated by the petitioner and as 

allowed are mainly on account of certain expenses disallowed by us as explained in 

preceding paragraphs. Using these normative values, O&M charges have been 

calculated. 

 

50. In our calculations the escalation factor of 6% per annum has been used. In 

accordance with the notification dated 26.3.2001 , if the escalation factor computed 

from the observed data lies in the range of 4.8% to 7.2%, this variation shall be 

absorbed by the petitioner. In case of deviation beyond this limit, adjustment shall be 

made on by applying actual escalation factor arrived at on the basis of weighted price 

index of CPI for industrial workers (CPI_IW) and index of selected component of WPI 

(WPI_TR). 

 

51. The details of O&M expenses allowed are given hereunder:  

 
2001-02 2002-03                         2003-04 

Line 
length in 

Ckm 
 

No. of 
bays 

O&M 
expenses 

(Rs. in lakh) 

Line 
length 
in Ckm

No. of 
bays 

 O&M 
expenses 

(Rs. in lakh)

Line 
length 
in Ckm

 No. of 
bays 

O&M 
expenses 
(Rs. in lakh)

3370.95 66 2586.44 3370.95 66 2741.63 3370.95 66 2906.13

  

RETURN ON EQUITY 

52. As per the notification dated 26.3.2001, return on equity shall be computed on 

the paid up and subscribed capital and shall be 16% of such capital. It further provides 

that premium raised by the Transmission Utility while issuing share capital & 

investment of internal resources created out of free reserve of the existing utility, if 

any, for the funding of the project, shall also be reckoned as paid up capital for the 

purpose of computing the return on equity, provided such premium amount and 
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internal resources are actually utilised for meeting the capital expenditure of the 

transmission project and forms part of the approved financial package as set out in the 

techno-economic clearance accorded by the Authority. 

 

53. The equity as considered by Ministry of Power in its notification for previous 

tariff period along with notional equity arising out of FERV worked out as per para 15 

above has been considered for calculating return on equity.  The following amount of 

equity has been considered in the calculation of return of equity: 

 
 Rs. in lakh 

Equity as allowed by Ministry of Power for previous tariff period 43713.41
Notional Equity arising out of FERV  1890.94

Total 45604.35
 

54.  On the above basis, the petitioner shall be entitled to return on equity of Rs. 

7296.70 lakh each year during the tariff period. 

 
 

INTEREST ON WORKING CAPITAL 

55.  As provided in the notification dated 26.3.2001, the interest on working capital 

shall cover: 

(a) Operation and maintenance expenses (cash) for one month;  

 

(b) Maintenance spares at a normative rate of 1% of the capital cost less 

1/5th of the initial capitalised spares. Cost of maintenance spares for 

each subsequent year shall be revised at the rate applicable for 

revision of expenditure on O & M of the transmission system; and 

 

(c) Receivables equivalent to two months’ average billing calculated on 

normative availability level, which is 98%. 
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56. The petitioner has claimed the maintenance spares on the basis of 

maintenance spares allowed in Ministry of Power for the year 1997-98 escalating the 

same as per weighted price index taking into account 60% of weightage for WPI & 

40% of CPI and @ 6% p.a. for the years 2001-02 to 2003-04 and deducting the 1/5th 

of the initial capitalized spares therefrom. 

 

57. In keeping with the methodology prescribed in the notification dated 26.3.2001, 

working capital has been worked out. The value of maintenance spares for 1997-98 

has been taken as considered by Ministry of Power and the same has been escalated 

up to 2000-01 as per respective WPI/CPI and thereafter the same has been further 

escalated @ 6% per annum for the tariff period 2001-02 to 2003-04.  

 
58. The petitioner has claimed interest on working capital at the rate of 11.5%, 

based on annual SBI PLR for the year 2001-2002, which has been allowed separately 

by the Commission in certain other petitions and, therefore, the same has been 

allowed here also despite the objection of some of the respondents. The detailed 

calculations in support of interest on Working Capital are as under: 

 
Interest on Working Capital 

 
 (Rs. in lakh) 
 

Working Capital 2001-02 2002-03 2003-04
Escalation for Maintenance Spares 6%  
Spares 1441.01  
Less: 1/5th  of Initial Spares 0.00  
Maintenance Spares 1441.01 1527.47 1619.11 1716.26
O & M expenses 215.54 228.47 242.18
Receivables 2548.59 2547.17 2549.01
Total 4,291.60  4,394.75 4,507.45 
Rate of Interest 11.50% 11.50% 11.50%
Interest 493.53 505.40 518.36
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TRANSMISSION CHARGES 

59. In the light of above discussion, we approve the transmission charges as given 

in the Table below: 

TABLE 
                     (Rs. in lakh) 

Transmission Tariff 2001-02 2002-03 2003-04

Interest on Loan  929.70 754.10 587.67
Interest on Working Capital 493.53 505.40 518.36
Depreciation 3985.20 3985.20 3985.20
Advance against Depreciation 0.00 0.00 0.00
Return on Equity 7296.70 7296.70 7296.70
O&M Expenses 2586.44 2741.63 2906.13
Total 15291.57 15283.02 15294.05

 

60. In addition to the transmission charges, the petitioner shall be entitled to other 

charges like Development Surcharge, income-tax, incentive, surcharge and other cess 

and taxes in accordance with the notification dated 26.3.2001, subject to directions, if 

any, of the superior courts.  The petitioner shall also be entitled to recovery of filing fee 

of Rs 2 lakh, which shall be recovered from the respondents in five monthly 

installments of Rupees forty thousand each and shall be shared by the respondents in 

the same ratio as other transmission charges.  The recovery of filing fee is subject to 

confirmation that the amount is not already included in the O&M charges. 

 

61. The petitioner is already billing the respondents on provisional basis in 

accordance with the Commission’s notification dated 4.4.2001 as extended from time 

to time. The provisional billing of tariff shall be adjusted in the light of final tariff now 

approved by us. 
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62. The transmission charges approved by us shall be included in the regional 

transmission tariff for Northern Region and shall be shared by the respondents in 

accordance with the notification dated 26.3.2001. 

 

63. This order disposes of Petition No. 38/2002.  

  
 
Sd/-          SD/- 

(K.N. SINHA)         (ASHOK BASU) 
   MEMBER                        CHAIRMAN 
 
New Delhi dated the 26th February 2004  


